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ISS and Shuttle Payload Manifest Assumptions

Manifest in Appendix 4A reflects latest ISS program direction for mission complement and launch dates as follows:
• Current change for modification:

- Program Operating Plan (POP) 2006 Guidelines consistent with redesign:
- Space Station Control Board (SSCB) Assembly Sequence as approved on Feb. 22, 2006
- Preliminary NASA Manifest Option 5D-13 Rev. 2 launch dates

• Historical changes (previous modifications):
- Space Station Change Notice (SSCN) 7083R2 for FY03 missions
- Interim Manifest (Preliminary NASA Manifest Option 03C-12) for FY04-FY12
- Space Station Change Notice (SSCN) 8227A for FY04-FY13
- POP 2004 Assembly Sequence (Return to Flight Manifest March 2004) for FY05-FY12 
(NODE 3 Advanced Planning Only)

- SSCN 8972 and 8937A (Return to Flight Manifest May 2005) for FY05-FY12 (NODE 3 Advanced Planning Only)
- SSCN 9463A (Return to Flight Manifest Jul 2005) for FY05-FY12

• For ISS Flights, the Customer and CAPPS simultaneously process mission hardware as shown on the 
manifest as             , where payload complements include payload developer hardware processed by the 
customer and carriers processed by CAPPS.  Carriers include SLPs, ICCs, LMCs, and ELCs. 

• For SpaceHab missions, CAPPS is responsible for Spacelab Tunnel configuration and integration.



Appendix 4A
Page 2 of 3

Contract NAS10-02007

Modification 192

ISS and Shuttle Payload Manifest Assumptions

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

A
pr

il
M

ay
Ju

ne
Ju

ly

O
ct

ob
er

N
ov

em
be

r

A
ug

us
t

D
ec

em
be

r

Se
pt

em
be

r

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

A
pr

il
M

ay
Ju

ne
Ju

ly

O
ct

ob
er

N
ov

em
be

r

A
ug

us
t

D
ec

em
be

r

Se
pt

em
be

r

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

A
pr

il
M

ay
Ju

ne
Ju

ly

O
ct

ob
er

N
ov

em
be

r

A
ug

us
t

D
ec

em
be

r

Se
pt

em
be

r

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

A
pr

il
M

ay
Ju

ne
Ju

ly

O
ct

ob
er

N
ov

em
be

r

A
ug

us
t

D
ec

em
be

r

Se
pt

em
be

r

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

A
pr

il
M

ay
Ju

ne
Ju

ly

O
ct

ob
er

N
ov

em
be

r

A
ug

us
t

D
ec

em
be

r

Se
pt

em
be

r

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

ISS & SHUTTLE PAYLOAD GROUND PROCESSING OVERVIEWKENNEDY SPACE CENTER MANIFEST:

Launch date milestones
LEGEND* :

BLUE - Hitchhiker

CAPPS Redesign/ POP 06 Guidelines  

1/16/03  STS-107 [Spacehab-DM, FREESTAR, MEIDEX]

10/02/02  9A [S1 (3 TCS Radiators, CETA Cart A, S-band Equip)]

11/10/02  11A [P1 (3 TCS Radiators, CETA Cart B, UHF), MEPSI]

7/1/06  12A [P3/P4]

2/22/07  13A [S3/S4 w/PVR]

4/19/07  13A.1 [S5; SHAB (Single); 
ESP3 (NTA, BCDU)
(P6 move on-orbit)]

8/9/07  
10A [Node 2 (4 Sys racks, 2 ZSRs, 

2 RSRs); Sidewall (PDGF); 
SASA FSE; Rtn: SASA]  

11/29/071J/A [ELM PS (3 ISPRs, 4 JEM PM System, 1 JEM RSR); SLP-D1 (SPDM/”Dextre”, SPDM EOTP)– Rtn:SLP-D1]

05/12/05  LF1 [MPLM -P(1 ISPR, 7 RSPs, 4 RSRs); ESP-2 (FHRC, UTA, 4 VSSA, MBSU); LMC (CMG, TPS DTO)]

5/3/06   ULF1.1 [MPLM-P (OGS, 2 ISPRs, RSPs, RSRs); 
ICC(PM, TUS RA, 2 FGB); LMC (TPS DTO)]

10/1/06  12A.1 [P5; SHAB (Single); ICC (3 SMDPs)]

10/4/071E  [Columbus Module (3 Sys Racks, 4 RSPs, 5 ISPRs); MPESS-ND (2 EPF P/Ls); RTN MPESS-ND]

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services)

* Shuttle Integration for each mission under CAPPS Program MgmtPayload Processing (CAPPS Program Mgmt & Launch Site Services)

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services and CAPPS Program Mgmt for assigned payloads)
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FY 2010

ISS & SHUTTLE PAYLOAD GROUND PROCESSING OVERVIEWKENNEDY SPACE CENTER

FY 2007 FY 2008 FY 2009FY 2006

Launch date milestones
LEGEND* :

MANIFEST:

3/13//08  1J [JEM PM (4 JEM Sys Racks, JEM RMS)]

5/15/08  15A [S6]

7/3/08  Hubble

10/9/08  ULF2  [MPLM-P (WRS1, WRS2, WRS 1&2 Outfitting, 
ARED, ARED Outfitting, 1 JEM ICS Rack, 
3 ISPR, RSR/RSPs); LMC (TBD)]

12/4/08  2J/A  [JEM EF; ELM ES (EF P/L, ICS, SFA); 
SLP-D2 (6 Batteries); Rtn: SLP-D2]

Cupola in Dwell/StorageCupola On-Dock 2004

17A [MPLM-P (3 Crew Qtrs, JAXA Outfitting, Galley, WHC, TVIS2, TVIS2 Outfitting, CHeCS2, 1 ISPR, RSR/RSPs); 
LMC (ATA); Rtn LMC (ATA)]

1/29/09 

ULF3  [ELC1 (MLM Outfitting, Pre-position Spares); ELC2 (Utilization, Pre-positioned Spares)] 5/14/09

19A  [MPLM-P (N3 Avionics Rack-2, N3 ARS, JAXA Outfitting, RSRs/RSPs, 2 ISPRs); LMC ( ATA); Rtn LMC (ATA)] 7/23/09

ULF4  [ELC3 (Utilization, Pre-positioned Spares); ELC4 (Utilization, SM MMOD Wings, 6 Batteries) – Rtn ELC1 (NTA, EPF P/L) P/L)] 10/22/09

1/21/10  20A  [Node 3 w/ Cupola (N3 Avionics Rack-1)]
* Cupola processing remains in the 14A 

mission as a placeholder.  Future CR  
expected to move Cupola into 20A.

ULF5  [ELC5 (Stbd MT/CETA Rails, Utilization, Pre-position spares); ELC1 (Utilization, Pre-position spares/Corrective Maintenance)] 4/8/10

JEM On-Dock 2003

15A On-Dock 2002

….FY 2012

C
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Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services)

* Shuttle Integration for each mission under CAPPS Program MgmtPayload Processing (CAPPS Program Mgmt & Launch Site Services)

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services and CAPPS Program Mgmt for assigned payloads)

CAPPS Redesign/ POP 06 Guidelines  


